SANCTION PROJECT LIST UNDER MLALADS FROM 2008-09  

(KAMAKHYANAGAR ASSEMBLY CONSTITUENCY) 

	Sl. No
	Year
	Executing Agency


	Name of the Project
	Amt. Sanctioned
	Expenditure
	Status

	1
	2008-09
	BDO BHUBAN
	Compl. Of Class Room of AGP High School, Khurusia
	120000
	120000
	Completed

	2
	2008-09
	BDO BHUBAN
	Const. Of Govindapur Upper Harijan Sahi Community Centre
	75000
	75000
	Completed

	3
	2008-09
	BDO BHUBAN
	Const. Of Talasahi Community Centre, Jiral(West)
	60000
	60000
	Completed

	4
	2008-09
	BDO BHUBAN
	Const. Of Siba Community Centre at village Jiral
	150000
	150000
	Completed

	5
	2008-09
	BDO BHUBAN
	Const. Of CC Road at Kantasahi, Surapratappur
	100000
	100000
	Completed

	6
	2008-09
	BDO BHUBAN
	Const. Of CC Road at Sreerampur Sahi ,Surapratappur
	50000
	50000
	Completed

	7
	2008-09
	BDO BHUBAN
	Completion  of Pradhan Sahi Community Centre
	50000
	15000
	Ongoing

	8
	2008-09
	BDO BHUBAN
	Const. Of Siba Community Centr Patapura
	30000
	 
	 

	9
	2008-09
	BDO BHUBAN
	Const. Of a Class Room of Panchayat High School , Bedhapal
	150000
	150000
	Completed

	10
	2008-09
	BDO BHUBAN
	Const. Of Kumusinga CC
	50000
	 
	 

	11
	2008-09
	BDO BHUBAN
	Const. Of Radhakrishna CC
	70000
	 
	 

	12
	2008-09
	BDO BHUBAN
	Const. Of Rest Shed at Garudabandi Chhak
	100000
	100000
	Completed

	13
	2008-09
	BDO BHUBAN
	Const. Of Hanuman CC ,Kainsiri
	50000
	50000
	Completed

	14
	2008-09
	BDO BHUBAN
	Const. Of Baranai Math CC
	50000
	50000
	Completed

	15
	2008-09
	BDO BHUBAN
	Const. Of Chandar Majhisahi CC
	100000
	48200
	Ongoing

	16
	2008-09
	BDO BHUBAN
	Const. Of Gudiasahi CC, Mahulapal
	60000
	60000
	Completed

	17
	2008-09
	BDO BHUBAN
	Const. Of Kanapal Mahima CC
	60000
	60000
	Completed

	18
	2008-09
	BDO BHUBAN
	Const. Of Maa Kamadei CC at Basudevpur
	100000
	100000
	Completed

	19
	2008-09
	BDO BHUBAN
	Const. Of Durga CC ,Kairanali
	60000
	60000
	Completed

	20
	2008-09
	BDO BHUBAN
	Restoration of Jineilo Purunasahi CC
	35000
	35000
	Completed

	21
	2008-09
	BDO BHUBAN
	Const. Of One Additional Room near  Brahmanidevi, Badabarahampur
	100000
	100000
	Completed

	22
	2008-09
	BDO BHUBAN
	Const. Of Gopalsahi CC , Kanheipal
	100000
	50000
	Ongoing

	23
	2008-09
	BDO BHUBAN
	Const. Of Ragadasahi CC , Kanakhai
	50000
	22000
	Ongoing

	24
	2008-09
	BDO BHUBAN
	Const. Of Radha Krishna CC , Mathakaragola
	50000
	50000
	Completed

	25
	2008-09
	BDO BHUBAN
	Const. Of Ratasahi CC of Dighi GP
	50000
	50000
	Completed

	26
	2008-09
	BDO BHUBAN
	Const. Of Anala Nua Sahi Laxmi CC
	50000
	50000
	Completed

	27
	2008-09
	BDO BHUBAN
	Const. Of Odhana Tareni CC ,Odhana
	100000
	 
	 

	28
	2008-09
	BDO BHUBAN
	Const. Of Chandimandir Mandap , Serenda , Majhipal
	30000
	 
	 

	29
	2008-09
	BDO BHUBAN
	Completion of Golden Jubak Sangha building, Goradia
	60000
	60000
	Completed

	30
	2008-09
	BDO BHUBAN
	Const. of Library Room of  Atimanas Kendra Trust, Bhuban
	50000
	 
	Ongoing

	31
	2008-09
	EO NAC K.Nagar
	Const. Of a  Class Room for Aurobindo Integral Centre, Kamakhyanagar
	150000
	25000
	Ongoing

	32
	2008-09
	EO NAC K.Nagar
	Development of Dasipokhari Park at NAC, Kamakhyanagar
	200000
	200000
	Completed

	33
	2008-09
	EO NAC K.Nagar
	Compl. Of Community Centre at Sabarsahi W.N.8
	91000
	 
	Ongoing

	34
	2008-09
	EO NAC K.Nagar
	Const. Of CC Building at Sriram Nagar W.N.7
	100000
	89100
	Ongoing

	35
	2008-09
	EO NAC K.Nagar
	Completion of Neheru CC in Ward No.2
	100000
	100000
	Completed

	36
	2008-09
	EO NAC K.Nagar
	Const. of CC Building at Anatapur Colony Sahi
	60000
	31800
	Ongoing

	37
	2008-09
	EO NAC K.Nagar
	Const. Of Class Room at Saraswati Vidya Mandir
	150000
	133000
	Ongoing

	38
	2008-09
	BDO K.NAGAR
	Const. Of Water Reservior(Tower) at Bolua
	200000
	100000
	Ongoing

	39
	2008-09
	BDO K.NAGAR
	Const. Of Kalyani Cultural Centre for Saruali Tala Paridasahi
	65000
	65000
	Completed

	40
	2008-09
	BDO K.NAGAR
	Const. Of Hanuman CC , Pallikateni (Jalia)
	100000
	100000
	Completed

	41
	2008-09
	BDO K.NAGAR
	Const. Of Community Centre at Balipara(Dimiria)
	100000
	100000
	Completed

	42
	2008-09
	BDO K.NAGAR
	Const. Of Community Centre for Juanga Sangha,Khoksa
	100000
	48000
	Ongoing

	43
	2008-09
	BDO K.NAGAR
	Digging of Well & Instalation of Eletric Pump in village Srimula
	100000
	70000
	Ongoing

	44
	2008-09
	BDO K.NAGAR
	Const. Of Community Centre for Parimal Harijan Barna Samaj at Pandua Chhak
	125000
	24000
	Ongoing

	45
	2008-09
	BDO K.NAGAR
	Completion of Tangre CC
	60000
	60000
	Completed

	46
	2008-09
	BDO K.NAGAR
	Const. Of Khumbeswari CC of Kantioputasahi
	100000
	100000
	Completed

	47
	2008-09
	BDO K.NAGAR
	Const. Of Class Room of UP School, Anlabereni Bazar
	100000
	100000
	Completed

	48
	2008-09
	BDO K.NAGAR
	Const. Of Community Centre at  village Baisingha
	100000
	100000
	Completed

	49
	2008-09
	BDO K.NAGAR
	Const. Of Sreeram Community Centre at Galukateni
	100000
	55000
	Ongoing

	50
	2008-09
	BDO K.NAGAR
	Const. Of Satsang Sabhaghar, Kakudia
	70000
	45000
	Ongoing

	51
	2008-09
	BDO K.NAGAR
	Const. Of Kanchhia Kartikeswar CC
	60000
	60000
	Completed

	52
	2008-09
	BDO K.NAGAR
	Const. Of Manitri Harijan Sahi CC
	60000
	28000
	Ongoing

	53
	2008-09
	BDO K.NAGAR
	Completion of Kartikeswar Sabarsahi CC, Nuapani
	40000
	 
	Not Started

	54
	2008-09
	BDO K.NAGAR
	Const. Of Bampu CC at village Bampu
	100000
	82000
	Ongoing

	55
	2008-09
	BDO K.NAGAR
	Const. Of Satyanarayan CC, Gaudasahi, Budhibili
	100000
	 
	Ongoing

	56
	2008-09
	BDO K.NAGAR
	Const. Of Bidyanagarsahi CC , Saruali
	80000
	80000
	Completed

	57
	2008-09
	BDO K.NAGAR
	Const. Of Bhagabat CC , Saruali
	70000
	70000
	Completed

	58
	2008-09
	BDO K.NAGAR
	Const. Of Community Centre at village Motta
	100000
	100000
	Completed

	59
	2008-09
	BDO K.NAGAR
	Const. Of CC Road & Drain in Brahmaniasahi
	120000
	 
	Ongoing

	60
	2008-09
	BDO K.NAGAR
	Const. Of Boundary wall of Koriapal UP School
	100000
	100000
	Completed

	61
	2008-09
	BDO K.NAGAR
	Const. Of Budhibili Kaibartasahi CC
	50000
	 
	Ongoing

	62
	2008-09
	BDO K.NAGAR
	Const. Of Additional Class Room of NAC Public School, Kamakhyanagar
	150000
	115000
	Completed

	63
	2008-09
	BDO K.NAGAR
	Const. Of Gaudasahi CC, Saruali
	25000
	25000
	Completed

	64
	2008-09
	BDO K.NAGAR
	Const. Of Tareni CC Motta
	80000
	80000
	Completed

	65
	2008-09
	BDO K.NAGAR
	Const. Of Mangala CC Harijan Sahi , Tentuisingha
	70000
	70000
	Completed

	66
	2008-09
	BDO K.NAGAR
	Const. Of Om Santi CC Malapura
	65000
	27000
	Ongoing

	67
	2008-09
	BDO K.NAGAR
	Const. Of Parbati CC , Baisingha
	65000
	 
	Ongoing

	68
	2008-09
	BDO K.NAGAR
	Const. Of Library Room for Iswariya Prajapita Brahmakumari at Mahulpal
	50000
	50000
	Completed

	69
	2008-09
	BDO K.NAGAR
	Const. of Kalipuja Community Centre, Saptachhak
	50000
	50000
	Completed

	70
	2008-09
	BDO K.NAGAR
	Const. of CC Road of Purunapanisahi of Baunsapal village
	75000
	75000
	Completed

	71
	2008-09
	BDO KANKADAHAD
	Const. Of Community Centre at Tandimunda Purunasahi
	60000
	 
	Not Started

	72
	2008-09
	CESU DED DKL
	Power Supply to Ram Mandir Anatapur Kamakhyanagar
	20185
	 
	Ongoing

	73
	2008-09
	EE LI DHENKANAL
	Purchase of Motor for Khurusia-III MIP
	30000
	30000
	Completed

	74
	2008-09
	EO BHUBAN NAC
	Repair &Restoration of Gudiasahi CC in Ward No. 1&6
	50000
	50000
	Completed

	75
	2008-09
	EO BHUBAN NAC
	Const. & Restoration of Nua bhuban Pathagara near Siva Mandir
	130000
	 
	Ongoing

	76
	2008-09
	EO BHUBAN NAC
	Const. Of Banijhari CC in Ward No. 4
	40000
	 
	Ongoing

	77
	2008-09
	EO BHUBAN NAC
	Repair & Restoration of Maa Mangala Thakurani  CC in W.N.5
	20000
	 
	Ongoing

	78
	2008-09
	EO BHUBAN NAC
	Repair & Restoration of i CC near Godipokhari Chhak
	50000
	 
	Not Started

	79
	2008-09
	EO BHUBAN NAC
	Restoration of Maa Mangala CC in W.N.7
	40000
	 
	Ongoing

	80
	2008-09
	EO BHUBAN NAC
	Const. Of Overhead Tank & Cleaning System near Jagannath Temple
	100000
	 
	Ongoing

	81
	2008-09
	EO BHUBAN NAC
	Repair & Restoration of Kartikeswar CC, W.N.8&9
	50000
	50000
	Completed

	82
	2008-09
	EO BHUBAN NAC
	Repair & Restoration of Kacharasahi  CC, W.N 9
	40000
	 
	Ongoing

	83
	2008-09
	EO BHUBAN NAC
	Repair & Restoration of Telisahi  CC, W.N 10
	25000
	25000
	Completed

	84
	2008-09
	EO BHUBAN NAC
	Restoration of Maa Mangala Cc near Nua Pokhari W.N.10
	25000
	25000
	Completed

	85
	2008-09
	EO BHUBAN NAC
	Restoration of Nitaigour Jew CC , W.N.14
	70000
	70000
	Completed

	86
	2008-09
	EO BHUBAN NAC
	Restoration of Mirigachira CC in W.N.15
	40000
	 
	Not Started

	87
	2008-09
	EO BHUBAN NAC
	Completion of Sai CC in W.N.2
	100000
	 
	Not Started

	88
	2008-09
	EO BHUBAN NAC
	Const. Of Hingulai CC W.N.13&14
	100000
	100000
	Completed

	89
	2008-09
	EO BHUBAN NAC
	Repair & Restoration of Gayatri Palla Mandap in W.N.4
	30000
	 
	Ongoing

	90
	2008-09
	EO BHUBAN NAC
	Restoration of Ganeswar CC in Gudia Samaj
	75000
	75000
	Completed

	91
	2008-09
	EO BHUBAN NAC
	Restoration of Nitai Gour CC
	30000
	 
	Completed

	92
	2008-09
	EO BHUBAN NAC
	Repair & Resoration of Barjanga CC
	110000
	110000
	Completed

	93
	2008-09
	EO BHUBAN NAC
	Repar & Restoration of Naurisahi CC
	50000
	 
	Ongoing

	94
	2008-09
	EO BHUBAN NAC
	Const. of Badadanda Teli Sahi CC
	25000
	 
	Completed

	95
	2008-09
	EO BHUBAN NAC
	Const. of Rasha Kunja near Jaganath Temple
	37000
	 
	Ongoing

	96
	2008-09
	EO BHUBAN NAC
	Repair & Restoration of Goudasahi CC
	35000
	35000
	Completed

	97
	2008-09
	EO BHUBAN NAC
	Repair & Restoration of Chaitanya Jew CC
	48000
	 
	Ongoing

	98
	2008-09
	EO BHUBAN NAC
	Repair &Resoration of Swarnakar Kothaghar
	30000
	30000
	Completed

	99
	2008-09
	GRAM VIKASH
	Const. Of Toilets at Dholapashi ( Matching Share )
	60000
	60000
	Completed

	 
	 
	 
	Total
	7361185
	4883100
	 


